

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department – Construction of MPP Building at Huzurunagar in Nalgonda district- Extension of Agreement time granted up to 16-10-2010 - Orders Issued.

PANCHAYAT RAJ &RURAL DEVELOPMENT (PROG.III) DEPARTMENT

G.O.Rt.No. 1683

Dt:-16-11-2010
Read the following :-

1. G.O.Rt.No. 844, PR&RD (Progs.III) Department dated 9-6-2008
2. From the Chief Engineer (PR) Hyd. Lr.No.AEE5/DEE.II/ MPP / Huzurnagar / Nalgonda/2009 , Dated 17.9.2010.

ORDER :-

In the circumstances reported by the Chief Engineer, (PR) in his letter 2nd read above, Government after careful examination of the matter hereby accord extension of agreement time up to 16-10-2010 for construction of MPP building work at Huzurnagar in Nalgonda District without imposing penalty for delay in execution of work.

2. The Chief Engineer Panchayat Raj , PR& Admn, Hyderabad shall take further action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C. SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, (Panchayat Raj),S.R.T.G.N.Bhavan,Errummanzil Colony,
Hyderabad
The Superintendent Engineer, Panchayat Raj, Nalgonda
The District Treasury Officer,Nalgonda
The Accountant General,Andhra Pradesh,Hyderabad
Copy to
O.S.D to M (PR)
P.S. to Spl.C.S(PR).
The SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER.